COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 31/ 2020

ESTI MATE SUMVARY 10: 59: 12
CONTI D: C20853 ESTI MATE NO. 0009 PROG SPEC YR: 2005
PCN: 20853- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 174.5 DAYS TI ME ALLOW 175 WORK DAYS
SH 71 SOUTH OF LI MON PERCENT TIME:  99.71 ORI G TI ME ALLON 155 WORK DAYS
PRQJECT NO. STA0711-018
SH 71 SOUTH OF LI MON
NAME OF ROAD:
PRQJECT COUNTI ES: LI NCOLN
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 12/ 22/ 2020 DATE TI ME STARTED 02/28/2020
P.O. BOX 566 DATE LET 10/ 03/ 2019 DATE WORK BEGAN 02/ 28/ 2020
DATE AWARDED 10/ 09/ 2019 DATE TI ME STOPPED 12/22/2020
DATE CONTRACT EXECUTED 10/24/2019 DATE ACCEPTED 12/ 22/ 2020
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 02/ 28/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 16,589, 240. 24 PARTI Cl PATI NG $ 16, 533,562.00 $ 546, 918. 36
AWARD PRQIJECT AMT: $ 16,679, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 66% TOTAL EARNI NGS 16, 533, 562. 00 546, 918. 36
FUNDS AVAI LABLE: $ 55, 678. 24 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 16, 533, 562. 00 546, 918. 36
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 250, 185. 00 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 16, 283, 377. 00 546, 918. 36
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 16, 283, 377. 00 546, 918. 36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 546, 918. 36

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20853-BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: STA0711- 018 ESTI MATE NO 0009 10: 59: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 950. 000 250. 000
EACH 320. 000 1, 280. 00
4. 00000 570. 000 2,280.00
0009 202-00220 Rem Asphalt Mat Rem Asphalt Mat 356. 000 356. 000
SY 0. 000 0. 00
26. 00000 356. 000 9, 256. 00
0010 202-00240 *Renpval of Asphalt Mat (Pl aning) 37,070. 000 37,070. 000
SY 0. 000 0. 00
5. 00000 37, 070. 000 185, 350. 00
0011 202-00240 Rem Asphal t Mat (Pl ani ng) 811. 000 811. 000
SY 0. 000 0. 00
19. 00000 811. 000 15, 409. 00
0015 202-00250 *Renoval of Pavenent Marking 435. 000 435. 000
SF 0. 000 0. 00
0.10000 435. 000 43. 50
0020 202-00810 *Renoval of Gound Sign 27.000 0. 000
EACH 27.000 5, 400. 00
200. 00000 27.000 5, 400. 00
0025 202-00821 *Renoval of Sign Panel 4.000 0. 000
EACH 4.000 280. 00
70. 00000 4. 000 280. 00
0030 202-01000 Renoval of Fence 90. 000 90. 000
LF 0. 000 0. 00
5. 00000 90. 000 450. 00
0035 202-01130 *Renoval of Guardrail Type 3 1, 645. 000 1, 645. 000
LF 0. 000 0. 00
5. 00000 1, 645. 000 8,225. 00
0040 202-01300 *Renoval of End Anchorage 12. 000 12. 000
EACH 0. 000 0. 00
220. 00000 12. 000 2,640. 00
0041 202- 05026 Sawi ng Asphalt Mat (6 In) Sawi ng Asphalt Mat (6 In) 1, 478. 000 1,478. 000
LF 0. 000 0. 00

4. 00000 1,478.000 5,912. 00



CONTI D

ROADWAY

CAT NO0200

0045 203-00050

0050

203- 00060

0055

203- 01100

0060

207- 00205

0065

207- 00210

0070

208- 00001

0075

208- 00002

0080

208- 00035

0085

208- 00046

0090

208- 00075

0095 208-00103

C20853
20853-BID
STA0711-018

| TEM
DESCRI PTI ON

Unsui tabl e Materi al

Enmbanknent

Mat eri al

Proof Rolling

Topsoi |

St ockpi |l e Topsoi l

Silt

Di ke

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

*Pre-fabricated Concrete Washout

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

(Conpl ete In Place)

Structure (Type 1)

Pre-fabricated Vehicle Tracki ng Pad

Renoval and Di sposal of Sedinent

(Labor)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
296. 000
cy
20. 00000
15, 537. 000
cy
42. 00000
0. 000
HOUR
160. 00000
430. 000
cy
7. 00000
430. 000
cy
5. 00000
0. 000
LF
10. 00000
1, 516. 000
LF
8. 00000
0. 000
LF
10. 00000
4. 000
EACH
1, 700. 00000
0. 000
EACH
1, 200. 00000
4. 000
HOUR

60. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

14, 352. 000
1,185

15,537

000
000

0. 000
0. 000
0. 000

430. 000
0. 000
430. 000

430. 000
0. 000
430. 000

0. 000
0. 000
0. 000

1,516. 000
0. 000

1, 516. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

4.000
0. 000
4.000
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ESTI MATE RUN 12/ 31/ 2020

49, 770

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:59: 12

AMOUNT

5,920

652, 554

3,010

2,150

12,128

6, 800

240.

00

00

.00

00

00

.00

00

.00

00

.00

00



CONTI D

CAT NO0200

0100

0105

0110

0115

0120

0125

0130

0135

0140

0145

0150

208- 00105

208- 00106

212- 00006

212-00032

213-00012

216- 00222

304- 06000

310- 00608

403- 00720

403-33741

403- 34751

C20853

STA0711-018

20853-BID

| TEM
DESCRI PTI ON

ROADWAY

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment

Renoval )

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mul ch Bl anket

Retenti on Bl anket (Coconut) (Biodegradable Cl ass

* Soi
2

Aggregat e Base Course (Cl ass 6)

*Ful | Pavenent

(0-8")

Dept h Recl amati on of Hot

M x Asphal t

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading S) (75) (PG 64-22)

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
HOUR
130. 00000
23.000
HOUR
170. 00000
4.200
ACRE
700. 00000
4.200
ACRE
6, 000. 00000
3. 000
ACRE
5, 000. 00000
6, 071. 000
sy
4. 00000
998. 970
TON
39. 00000
198, 001. 000
%
2. 60000
1,171. 280
TON
110. 00000
52, 607. 340
TON
77.00000
86, 701. 610
TON

81. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

23. 000
0. 000
23.000

0. 000
4.200
4.200

0. 000
4.200
4.200

0. 000
3. 000
3. 000

0. 000
6, 071.
6,071.

000
000

. 970
0. 000
. 970

198, 001.
0. 000
000

000

198, 001.

1,171. 280
0. 000

1,171. 280

52, 607
0. 000
340

340

52, 607

86, 701. 610
0. 000

86, 701. 610
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ESTI MATE RUN 12/ 31/ 2020

2,940

25, 200

15, 000

24, 284

.00

.00

00

00

00

00

.00

.00

.00

.00

.00

10:59: 12

AMOUNT

260.

3,910

2,940

25, 200

15, 000

24,284

38, 959

514, 802

128, 840

4, 050, 765

7,022,830

00

00

00

00

00

00

83

60

80

18

41



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20853-BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: STA0711-018 ESTI MATE NO: 0009 10: 59: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 411-10255 Emul sified Asphalt (Sl ow Setting) 43,471.000 43,471.000
GAL 0. 000 0. 00
3. 00000 43, 471. 000 130, 413. 00
0160 420-00132  Geotextile (Separator) (Cl ass 1) 474. 000 474.000
SY 0. 000 0. 00
6. 00000 474. 000 2,844.00
0165 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 2,775. 000 2,775.000
LF 0. 000 0. 00
27.00000 2,775. 000 74,925. 00
0165 MATERI AL ALLOMNCE W Beam Rail, Galv 0. 000
LF 0. 000 0. 00
12. 74000 0. 000 0. 00
0170 606-01370 *Transi tion Type 3G 28. 000 28. 000
EACH 0. 000 0. 00
3, 400. 00000 28. 000 95, 200. 00
0170 MATERI AL ALLOMNCE Transtion, Guardrail 0. 000
EACH 0. 000 0. 00
1, 203. 93000 0. 000 0. 00
0175 606-02005 *End Anchorage (Fl ared) 28. 000 28. 000
EACH 0. 000 0. 00
3, 500. 00000 28. 000 98, 000. 00
0175 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
1, 191. 34000 0. 000 0. 00
0180 607-00010 *Corner and Line Brace Post 4.000 4.000
EACH 0. 000 0. 00
400. 00000 4.000 1, 600. 00
0185 607-01000 *Fence Barbed Wre with Metal Posts 105. 000 105. 000
LF 0. 000 0. 00
11. 00000 105. 000 1,155.00
0190 612-00111 *Del i neator (Drivable)(Type I) 1, 006. 000 697. 000
EACH 42.000 5, 040. 00

120. 00000 739. 000 88, 680. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20853- BI D ESTI MATE RUN 12/ 31/ 2020
PRQIECT STA0711- 018 ESTI MATE NO 0009 10: 59: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0195 612-00112 *Del i neator (Drivable)(Type I1) 31. 000 17. 000
EACH 14.000 1,708.00
122. 00000 31. 000 3,782.00
0200 612-00113 *Del i neator (Drivable)(Type II11) 210. 000 129. 000
EACH 81. 000 10, 530. 00
130. 00000 210. 000 27, 300. 00
0205 612-00114  *Delineator (Drivable)(Type I)(Furnish Only) 20. 000 0. 000
EACH 20. 000 1,100. 00
55. 00000 20. 000 1, 100. 00
0210 612-00115 *Del i neator (Drivable)(Type Il)(Furnish Only) 2.000 0. 000
EACH 2.000 110. 00
55. 00000 2.000 110. 00
0215 612-00116 *Del i neator (Drivable)(Type IIl)(Furnish Only) 3. 000 0. 000
EACH 3. 000 180. 00
60. 00000 3. 000 180. 00
0220 614-00012 *Sign Panel (Class I1) 521. 000 209. 000
SF 312. 000 7,488. 00
24. 00000 521. 000 12,504. 00
0225 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 32.000 30. 000
Sli pbase
P EACH 2.000 1, 000. 00
500. 00000 32. 000 16, 000. 00
0230 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
48, 000. 00000 1. 000 48, 000. 00
0235 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
998, 517. 10000 1. 000 998, 517. 10
0240 626-01104 *Public Information Services (Tier V) 1.000 0.935
LS 0. 065 650. 00
10, 000. 00000 1.000 10, 000. 00
0245 627-00009 *Modi fied Epoxy Pavenment Marking(lnlaid) 2, 740. 000 2,734.000
GAL 6. 000 540. 00
90. 00000 2, 740. 000 246, 600. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20853-BI D ESTI MATE RUN 12/ 31/ 2020
PRQIECT STA0711- 018 ESTI MATE NO 0009 10:59: 12
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0250 627-00013 *Paverrent Marking Paint (H gh Build) 5, 492. 000 5, 492. 000
GAL 0. 000 0.00
48. 00000 5,492. 000 263, 616. 00
0255 627-00029  *24 Inch Pavenent Marking Tape (Renpvabl e) 108. 000 108. 000
LF 0. 000 0. 00
30. 00000 108. 000 3, 240. 00
0260 627-30305 *Preformed Plastic Pavement Marking (60 M) 164. 000 164. 000
(vord-Synbol) SF 0. 000 0. 00
20. 00000 164. 000 3,280. 00
0265 627-30310 *Prefornmed Plastic Pavement Marking (60 M) 820. 000 820. 000
(Xwal k- Stop Lin s 0. 000 0.00
13. 00000 820. 000 10, 660. 00
0270 629-01031 Survey Monument (Type 3A) 6. 000 6. 000
EACH 0. 000 0.00
1, 000. 00000 6. 000 6, 000. 00
0275 630-00000  *Fl aggi ng 12, 127. 000 11, 481. 000
HOUR 646. 000 16, 150. 00
25. 00000 12,127. 000 303, 175. 00
0280 630-00007 *Traffic Control Inspection 150. 000 115. 000
DAY 35. 000 8, 050. 00
230. 00000 150. 000 34, 500. 00
0285 630-00012 *Traffic Control Management 149. 000 132. 000
DAY 17. 000 13, 600. 00
800. 00000 149. 000 119, 200. 00
0290 630-80001  *Fl ashi ng Beacon (Portable) 8. 000 7.200
EACH 0. 800 960. 00
1, 200. 00000 8. 000 9, 600. 00
0295 630-80336 *Barricade (Type 3 M B) (Tenporary) 4.000 3. 600
EACH 0. 400 104. 00
260. 00000 4.000 1, 040. 00
0300 630-80341 *Construction Traffic Sign (Panel Size A) 52.000 23. 400
EACH 2.600 83. 20
32. 00000 26. 000 832. 00



CONTI D

ROADWAY

CAT NO0200

0305 630-80342

0310

630- 80343

0315

630- 80344

0320

630- 80350

0325

630- 80355

0330

630- 80360

0335

630- 80363

0340

630- 80364

0341

630- 80367

0345

630-80370

0350 630-80380

C20853
20853-BID
STA0711-018

| TEM
DESCRI PTI ON

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zing Device (Wth Light) (Steady Burn)

Port Traf Speed Monitor Port Traf Speed Monitor

Barrier (Tenporary)

*Traffic Cone

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
Si ze B) 114. 000
EACH
35. 00000
Size Q) 12. 000
EACH
40. 00000
588. 000
SF
22. 00000
18. 000
EACH
40. 00000
4. 000
EACH
17, 000. 00000
260. 000
EACH
36. 00000
10. 000
EACH
42.00000
10. 000
EACH
42. 00000
4. 000
EACH
5, 520. 00000
600. 000
LF
55. 00000
600. 000
EACH

4. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

102. 600
11. 400
114. 000

10. 800
1. 200
12. 000

529. 200
58. 800
588. 000

16. 200
1. 800
18. 000

3. 600
0. 400
4.000

234.000
26. 000
260. 000

9. 000
1. 000
10. 000

9. 000
1. 000
10. 000

3. 600
0. 400
4.000

270. 000
330. 000
600. 000

540. 000
60. 000
600. 000
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ESTI MATE RUN 12/ 31/ 2020

399.

48.

1, 293.

72.

6, 800

936.

42,

42.

2,208

18, 150

240.

60

00

00

00

00

10:59: 12

AMOUNT

3,990

480.

12,936

720.

68, 000

9, 360

420.

420.

22,080

33, 000

2,400

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20853

PCN: 20853-BID

PRQIECT STA0711-018

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0355 630-80520 *Mbbi | e Pavenent Marking Zone

0359 630-85011

Inp Atten (Tenp) Inp Atten (Tenp)

0360 630-86810

*Traffic Signal (Tenporary)

0365 700-70010

F/ A M nor Contract Revisions

0370 700-70016

F/ A Fuel Cost Adjustnent

0375 700-70018

F/ A Roadway Snpot hness |ncentive

0380 700-70019

F/ A Asphalt Cenent Cost Adj ustnent

0385 700-70023

F/ A On- The-Job Trai nee

0390 700-70025

F/' A Quality Incentive Paynent

0395 700-70034

F/ A Hi gh Speed I nternet

0400 700-70111 Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 500
DAY
7, 000. 00000
784. 000
DAY
40. 00000
4. 000
EACH
16, 000. 00000
20, 000. 000
FA
1. 00000
-344, 258. 080
FA
1. 00000
365, 211. 270
FA
1. 00000
- 946, 458. 380
FA
1. 00000
12, 800. 000
FA
1. 00000
280, 702. 630
FA
1. 00000
158. 640
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0.500
6. 500

574. 200
209. 800
784.000

3. 600
0. 400
4.000

0. 000
0. 000
0. 000

- 344, 765. 030
-359. 300
- 345, 124. 330

365, 211. 270
0. 000
365, 211. 270

- 946, 458. 380
0. 000
- 946, 458. 380

12, 800. 000
0. 000
12, 800. 000

280, 702. 630
0. 000
280, 702. 630

158. 640
0. 000
158. 640

0. 000
0. 000
0. 000
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ESTI MATE RUN 12/ 31/ 2020

3, 500.

8, 392.

6, 400.

-359.

00

00

00

00

30

.00

.00

.00

.00

.00

.00

10:59: 12

CUMULATI VE

AMOUNT

45, 500.

31, 360.

64, 000.

- 345, 124.

365, 211.

- 946, 458.

12, 800.

280, 702.

158.

00

00

00

.00

33

27

38

00

63

64

.00



CONTI D

C20853
20853-BID
STA0711-018

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Page 10
ESTI MATE RUN 12/ 31/ 2020

CAT NO0200

0405 700-70380

0406 900- 00006

0407 900- 00006

CAT NO0300

0410 202-00425

0415

403- 34751

0420

408- 01100

0425

606- 11010

0425

CAT NO0301

0430 202-00503

0435 203-00000

ROADWAY

F/ A Erosion Control

Added Item (Dol lar)/ Price Reduction for Overweight

Loads

Added Item (Dol lar)/ HVA Dispute Testing Costs

J-22-K (MP 65. 285)

*Renoval

of Bridge Railing

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

*Joi nt

Seal ant

*Bridge Rail

Type 10R

MATERI AL ALLOWANCE Bri dge Rai

071C066480BR ( CBC)

*Renpoval of Portions of Present Structure

Uncl assified Excavation

CAT 0200

LF

TON

LF

LF

LF

CAT 0300

SY

0. 000

1. 00000

- 340. 000

1. 00000

-677.000

1. 00000

CURRENT AMI $15, 074, 090. 50 $

490. 000

13. 00000

114. 000

81. 00000

144. 000

22. 00000

490. 000

175. 00000

82. 00000

CURRENT AMT $

20. 000

240. 00000

40. 000

30. 00000

10: 59: 12
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
0. 000
0. 000 0. 00
0. 000 0. 00
- 340. 000
0. 000 0. 00
- 340. 000 - 340. 00
-677.000
0. 000 0. 00
-677. 000 -677.00

239, 610. 50 $15, 018, 832. 25

490. 000
0. 000 0. 00

490. 000 6, 370. 00

114. 000
0. 000 0.00
114.

000 9, 234. 00

144. 000
0. 000 0. 00

144.000 3, 168. 00

490. 000
0. 000 0.00
490.

000 85, 750. 00

0. 000
0. 000 0. 00
0. 000 0. 00

104,522.00 % 0.00$% 104, 522.00

20. 000
0. 000 0.00

20. 000 4, 800. 00

40. 000
0. 000 0. 00

40. 000 1, 200. 00



CONTI D:

CAT NO0301

0440 203-01500

0445

203- 01597

0450

206- 00200

0455

601- 03030

0459

602- 00000

0460 602-00020

CAT NO0302

0465 202-00210

0470 202-00246

0475 202-00425

0480 202-00453

C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
20853- BI D ESTI MATE RUN 12/ 31/ 2020
STA0711-018 ESTI MATE NO 0009 10:59: 12
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
071C066480BR ( CBC)
Bl adi ng 3. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
Pot hol i ng 2.000 2.000
HOUR 0. 000 0. 00
260. 00000 2.000 520. 00
Structure Backfill (C ass 2) 58. 000 58. 000
cY 0. 000 0. 00
125. 00000 58. 000 7, 250. 00
*Concrete Cass D (Box Culvert) 43. 300 43. 300
cY 0. 000 0. 00
720. 00000 43. 300 31, 176. 00
Rei nf Steel Substitution of Reinf. Steel for Reinf. 4,657. 000 0. 000
St eel (Epoxy)
LB 4, 657. 000 9,197.58
1. 97500 4,657. 000 9, 197.58
*Rei nforcing Steel (Epoxy Coated) 1, 889. 000 1, 889. 000
LB 0. 000 0. 00
2.20000 1, 889. 000 4,155.80
CAT 0301 CURRENT AMT $ 58,719.38% 9,197.58 % 58, 299. 38
|-22-0 (MP 66.601)
Renoval of Concrete Pavenent 81. 000 81. 000
5% 0. 000 0. 00
30. 00000 81. 000 2,430.00
*Rermoval of Asphalt Mat (Pl aning) (Special) 169. 000 169. 000
5% 0. 000 0. 00
18. 00000 169. 000 3, 042. 00
*Renpoval of Bridge Railing 109. 000 109. 000
LF 0. 000 0. 00
13. 00000 109. 000 1, 417.00
*Renoval of Portions of Present Structure (C ass 2) 1. 000 1.000
SY 0. 000 0. 00
270. 00000 1. 000 270. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20853-BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: STA0711-018 ESTI MATE NO: 0009 10: 59: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-22-O (MP 66.601)

0485 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 0. 000 0. 000
Sy 0. 000 0. 00
400. 00000 0. 000 0. 00
0490 202-00500 *Renpval of Portions of Present Structure 2. 000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0495 203-01597  Potholing 1. 000 1.000
HOUR 0. 000 0. 00
260. 00000 1. 000 260. 00
0500 206-00000  Structure Excavation 294. 000 294. 000
cY 0. 000 0. 00
26. 00000 294. 000 7,644.00
0505 206- 00100 Structure Backfill (Cass 1) 26. 000 0. 000
cY 26. 000 3, 640. 00
140. 00000 26. 000 3, 640. 00
0510 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 27.880 27. 880
TON 0. 000 0. 00
81. 00000 27.1880 2,258.28
0515 408-01100  *Joint Seal ant 65. 000 65. 000
LF 0. 000 0. 00
22.00000 65. 000 1, 430. 00
0520 420-00102  Geotextile (Erosion Control) (Class 1) 251. 000 226. 000
5% 25. 000 100. 00
4. 00000 251. 000 1,004.00
0525 506-00424  Soil Riprap (24 Inch) 263. 000 237.000
cY 26. 000 5, 200. 00
200. 00000 263. 000 52, 600. 00
0530 507-00000 *Concrete Sl ope and Ditch Paving 27. 300 0. 000
cY 27.300 30, 030. 00
1, 100. 00000 27.300 30, 030. 00
0535 515-00120 *\Wat er proof i ng (Menbrane) 169. 000 169. 000
Sy 0. 000 0. 00

20. 00000 169. 000 3, 380. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20853-BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: STA0711-018 ESTI MATE NO: 0009 10: 59: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-22-O (MP 66.601)

0540 515-00400 *Concrete Seal er 31. 000 31. 000
Sy 0. 000 0.00
20. 00000 31. 000 620. 00
0545 601- 03000 *Concrete Class D 4. 800 4. 800
cY 0. 000 0. 00
750. 00000 4. 800 3, 600. 00
0550 601-03057 *Concrete C ass DR 0. 100 0. 100
cY 0. 000 0.00
3, 000. 00000 0. 100 300. 00
0555 601-51005 *@Gal vani ¢ Anodes 2.000 2.000
EACH 0. 000 0. 00
33. 00000 2.000 66. 00
0560 602-00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0.00
1. 50000 0. 000 0. 00
0565 602- 00020 *Rei nforcing Steel (Epoxy Coated) 302. 000 302. 000
LB 0. 000 0. 00
2.20000 302. 000 664. 40
0570 606-11010 *Bridge Rail Type 10R 109. 000 109. 000
LF 0. 000 0.00
175. 00000 109. 000 19, 075. 00
0570 MATERI AL ALLOMNCE Bri dge Rail 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00

CAT 0302 CURRENT AMT $ 136, 130.68 $ 38,970.00% 136, 130.68
CAT NO0303 1-22-A (MP 75.175)

0575 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 581. 000 581. 000
SY 0. 000 0.00
18. 00000 581. 000 10, 458. 00
0580 202-00425 *Renoval of Bridge Railing 374.000 374.000
LF 0. 000 0. 00

13. 00000 374.000 4, 862. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20853-BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: STA0711-018 ESTI MATE NO: 0009 10: 59: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-22-A (MP 75.175)

0585 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 76. 000 76. 000
SY 0. 000 0. 00
270. 00000 76.000 20, 520. 00
0590 202-00460 *Renpbval of Portions of Present Structure (Cl ass 3) 18. 200 18. 200
SY 0. 000 0. 00
400. 00000 18. 200 7,280. 00
0595 202-00500 *Renoval of Portions of Present Structure 2.000 2.000
EACH 0. 000 0.00
1, 200. 00000 2.000 2,400. 00
0600 202-00505 *Renpval of Portions of Present Structure 242.000 174.000
SF 68. 000 6, 800. 00
100. 00000 242.000 24,200. 00
0605 203-00060 Enbanknent Material (Conplete In Place) 153. 000 153. 000
cY 0. 000 0. 00
42.00000 153. 000 6, 426. 00
0610 206-00000  Structure Excavation 403. 000 403. 000
cY 0. 000 0. 00
26. 00000 403. 000 10, 478. 00
0615 403-34751 Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 127.740 127. 740
TON 0. 000 0.00
81. 00000 127.740 10, 346. 94
0620 408-01100 *Joi nt Seal ant 65. 000 65. 000
LF 0. 000 0. 00
22.00000 65. 000 1, 430. 00
0625 420-00102  Ceotextile (Erosion Control) (Class 1) 612. 000 612. 000
SY 0. 000 0.00
4.00000 612. 000 2,448. 00
0630 506- 00010 Ri prap (Special) 124. 000 124. 000
cY 0. 000 0. 00
220. 00000 124. 000 27,280. 00
0635 506-00218 Riprap (18 Inch) 342.000 342.000
cY 0. 000 0. 00

210. 00000 342. 000 71, 820. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20853-BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: STA0711-018 ESTI MATE NO: 0009 10: 59: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-22-A (MP 75.175)

0640 515-00120 *\Wat er proof i ng (Menbrane) 581. 000 581. 000
5% 0. 000 0. 00
20. 00000 581. 000 11, 620. 00
0645 515-00400 *Concrete Seal er 104. 000 104. 000
SY 0. 000 0. 00
20. 00000 104. 000 2, 080. 00
0650 601-03057 *Concrete C ass DR 12. 600 12. 600
cY 0. 000 0. 00
3, 000. 00000 12. 600 37,800. 00
0655 601-06102 *Concrete (Patching) 55. 600 55. 600
CF 0. 000 0. 00
170. 00000 55. 600 9, 452. 00
0660 601-51005 *Gal vani ¢ Anodes 296. 000 296. 000
EACH 0. 000 0. 00
33. 00000 296. 000 9, 768. 00
0665 602- 00000 *Rei nforcing Steel 454. 000 454. 000
LB 0. 000 0. 00
1. 50000 454. 000 681. 00
0670 606-11010 *Bridge Rail Type 10R 374.000 374.000
LF 0. 000 0. 00
175. 00000 374.000 65, 450. 00
0670 MATERI AL ALLOMNCE Bri dge Rail 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0.00
0675 619-30320 *4 Inch Gal vani zed Pipe 36. 000 36. 000
LF 0. 000 0. 00
470. 00000 36. 000 16, 920. 00
CAT 0303 CURRENT AMI $  353,719.94 % 6,800.00% 353,719.94

CAT NO0304 1-22-D (MP 75.475)

0680 202- 04050 *Cl ean Expansion Joint 72.000 0. 000
LF 72.000 1, 368. 00
19. 00000 72.000 1, 368. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20853-BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: STA0711-018 ESTI MATE NO: 0009 10: 59: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 1-22-D (MP 75.475)

0685 403-34751 Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 142. 120 142. 120
TON 0. 000 0.00
81. 00000 142.120 11, 511. 72
0690 408-01100 *Joint Seal ant 72. 000 72. 000
LE 0. 000 0.00
22. 00000 72. 000 1,584. 00
CAT 0304  CURRENT AMT $  14,463.72% 1,368.00$ 14, 463.72

CAT NO0305 1-22-F (MP 80.300)

0695 202-04050 *Cl ean Expansion Joint 72.000 0. 000
LF 72.000 1, 368. 00
19. 00000 72.000 1, 368. 00
0700 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 129. 720 129. 720
TON 0. 000 0. 00
81. 00000 129. 720 10, 507. 32
0705 408-01100 *Joi nt Seal ant 72. 000 72.000
LF 0. 000 0. 00
22.00000 72.000 1, 584. 00
CAT 0305 CURRENT AMT $ 13,459.32 % 1,368.00% 13, 459. 32

CAT NO0306 H-22-M (MP 84.813)

0710 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 389. 000 389. 000
SY 0. 000 0. 00
18. 00000 389. 000 7,002. 00
0715 202- 00425 *Renmpval of Bridge Railing 250. 000 250. 000
LF 0. 000 0.00
13. 00000 250. 000 3, 250. 00
0720 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 45. 000 45. 000
SY 0. 000 0. 00
270. 00000 45. 000 12, 150. 00
0725 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 11. 000 11. 000
Sy 0. 000 0. 00
400. 00000 11. 000 4, 400. 00
0730 202-00500 *Renmpval of Portions of Present Structure 2.000 2.000
EACH 0. 000 0. 00

1, 200. 00000 2.000 2, 400. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20853-BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: STA0711-018 ESTI MATE NO: 0009 10: 59: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 H-22-M (MP 84.813)

0735 202-00505 *Renoval of Portions of Present Structure 78. 000 78. 000
SF 0. 000 0.00
100. 00000 78.000 7,800. 00
0740 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 64.120 64.120
TON 0. 000 0. 00
81. 00000 64.120 5,193.72
0745 408-01100 *Joi nt Seal ant 65. 000 65. 000
LF 0. 000 0.00
22.00000 65. 000 1, 430. 00
0750 515-00120 *Wat er proofi ng (Menbrane) 389. 000 389. 000
SY 0. 000 0. 00
20. 00000 389. 000 7,780. 00
0755 515-00400 *Concrete Seal er 75. 000 75. 000
Sy 0. 000 0.00
20. 00000 75. 000 1, 500. 00
0760 601-03057 *Concrete Cl ass DR 7.500 7.500
cY 0. 000 0. 00
3, 000. 00000 7.500 22, 500. 00
0765 601-06102 *Concrete (Patching) 18. 000 18. 000
CF 0. 000 0.00
170. 00000 18. 000 3, 060. 00
0770 601-51005 *@Gal vani ¢ Anodes 201. 000 201. 000
EACH 0. 000 0. 00
33. 00000 201. 000 6, 633. 00
0775 602-00000 *Rei nforcing Steel 273.000 273.000
LB 0. 000 0.00
1. 50000 273.000 409. 50
0780 606-11010 *Bridge Rail Type 10R 250. 000 250. 000
LF 0. 000 0. 00
175. 00000 250. 000 43, 750. 00
0780 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0.00

82. 00000 0. 000 0. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 20853- BI D ESTI MATE RUN 12/ 31/ 2020
PRQIECT STA0711- 018 ESTI MATE NO 0009 10:59: 12
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0306 H 22-M (MP 84.813)
0785 619-30320 *4 Inch Gal vani zed Pipe 12. 000 12. 000
LF 0. 000 0.00
470. 00000 12. 000 5, 640. 00
CAT 0306 CURRENT AMT $ 134,898.22 % 0.00$% 134,898.22
CAT NO0307 H-22-A (MP 87.039)
0790 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 565. 000 565. 000
SY 0. 000 0. 00
18. 00000 565. 000 10, 170. 00
0795 202-00425 *Renmpval of Bridge Railing 364. 000 364. 000
LF 0. 000 0.00
13. 00000 364. 000 4,732.00
0800 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 102. 000 102. 000
SY 0. 000 0. 00
270. 00000 102. 000 27, 540. 00
0805 202-00460 *Renoval of Portions of Present Structure (Class 3) 16. 000 16. 000
SY 0. 000 0.00
400. 00000 16. 000 6, 400. 00
0810 202-00500 *Renpval of Portions of Present Structure 2. 000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0815 202-00505 *Renoval of Portions of Present Structure 279. 000 241. 000
SF 38. 000 3, 800. 00
100. 00000 279. 000 27, 900. 00
0820 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 93. 200 93. 200
TON 0. 000 0. 00
81. 00000 93. 200 7,549. 20
0825 408-01100 *Joi nt Seal ant 74.000 74.000
LF 0. 000 0.00
22.00000 74.000 1, 628. 00
0830 515-00120 *Wat er proofi ng (Menbrane) 565. 000 565. 000
5% 0. 000 0. 00
20. 00000 565. 000 11, 300. 00
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PCN: 20853-BI D ESTI MATE RUN 12/ 31/ 2020
PRQJECT: STA0711-018 ESTI MATE NO: 0009 10: 59: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 H-22-A (MP 87.039)

0835 515-00400 *Concrete Seal er 108. 000 108. 000
Sy 0. 000 0.00
20. 00000 108. 000 2,160. 00
0840 601- 03057 *Concrete Class DR 16. 900 16. 900
cY 0. 000 0. 00
3, 000. 00000 16. 900 50, 700. 00
0845 601-06102 *Concrete (Patching) 64. 900 64. 000
CF 0. 900 153. 00
170. 00000 64. 900 11, 033. 00
0850 601-51005 *@Gal vani ¢ Anodes 431. 000 431. 000
EACH 0. 000 0. 00
33. 00000 431. 000 14, 223.00
0855 602- 00000 *Rei nforcing Steel 692. 000 692. 000
LB 0. 000 0.00
1. 50000 692. 000 1, 038. 00
0860 606-11010 *Bridge Rail Type 10R 364. 000 364. 000
LF 0. 000 0. 00
175. 00000 364. 000 63, 700. 00
0860 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0.00
82. 00000 0. 000 0. 00
0865 619-30320 *4 I nch Gal vani zed Pipe 15. 000 15. 000
LF 0. 000 0. 00
470. 00000 15. 000 7, 050. 00
CAT 0307 CURRENT AMT $ 249,523.20 % 3,953.00% 249,523. 20

CAT NO0308 H-22-B (MP 89. 886) ( CBC)

0870 202-00503 *Removal of Portions of Present Structure 71.000 71.000
SY 0. 000 0.00
240. 00000 71. 000 17, 040. 00
0875 203- 00000 Uncl assi fied Excavation 123. 000 123. 000
cY 0. 000 0.00

30. 00000 123. 000 3, 690. 00
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20853-BID
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COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 20
ESTI MATE RUN 12/ 31/ 2020

CAT NO0308

0880

0885

0890

0895

0899

0900

203- 01500

203- 01597

206- 00200

601- 03030

602- 00000

602- 00020

CAT NO0400

0905

0910

0915

620- 00002

620- 00012

620- 00020

| TEM
DESCRI PTI ON
H 22-B (MP 89.886) (CBC)
Bl adi ng
Pot hol i ng
Structure Backfill (O ass 2)

*Concrete Class D (Box Cul vert)

Rei nf Steel Substitution of Reinf. Steel

St eel (Epoxy)

*Rei nforcing Steel (Epoxy Coated)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (C ass 2)

Sanitary Facility

ESTI MATE NO. 0009 10: 59: 12
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
5. 000 0. 000
HOUR 5. 000 700. 00
140. 00000 5. 000 700. 00
5. 000 5. 000
HOUR 0. 000 0.00
260. 00000 5. 000 1, 300. 00
200. 000 0. 000
o 200. 000 25, 000. 00
125. 00000 200. 000 25, 000. 00
286. 000 154. 500
oy 131. 500 94, 680. 00
720. 00000 286. 000 205, 920. 00
for Reinf. 44, 181. 000 0. 000
LB 44, 181. 000 87, 257. 48
1.97500 44, 181. 000 87, 257. 48
22, 639. 000 5, 360. 000
LB 17, 279. 000 38, 013. 80
2. 20000 22, 639. 000 49, 805. 80
CAT 0308  CURRENT AMI $  390,713.28$  245,651.28% 390, 713. 28
1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
1.000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
3. 000 3. 000
EACH 0. 000 0. 00
5, 000. 00000 3. 000 15, 000. 00
CAT 0400  CURRENT AMT $ 59, 000.00 $ 0.00$ 59, 000.00
PRQJECT TOTAL CURRENT AMT $16,589,240.24$ 546, 918. 36 $16, 533, 561. 99



